
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
8/24/2010 

Complete action memo for tank removal 

2 I Transmit resoonse to PRP letter reaardina the EE/CA AOC 
3 IComolete tank removal AOC/SOW 

4 I Administrative record for tank removal AOC 

5 I Initiate work on task order for EE/CA 

6 I Submit task order SOW & IGCE for EE/CA 
7 I Initiate task order workolan reauest 
8 ITeam orovide comments on General Notice Letter 
9 I Issue General Notice Letters 
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Eng bloom 8/20/2010 

Nann 8/20/2010 
Nann, Miller 8/27/2010 

Miller, Nann 8/27/2010 

Miller 8/23/201 o I 8/18/201 o 

Miller 8/27/2010 I 8/24/2010 
PO&CO 9/3/2010 I 8/31/2010 

*** ENFORCEMENT CONFIDENTIAL*** 

Draft action memo complete & under review; 
enforcement attachment is complete 

Draft oreoared; final based on action memo. 
Collection created & sent to SAIC to create Admin 
Record 
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Modify task order to include 
sediment removal if BERA 
sampling indicates an 
unacceptable risk 

Site Team 8/31/2010 I I need comments from team 
Shade 9/7/2010 
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